

LFA (Sida model) filled in

	<i>Intervention Logic</i>	<i>Indicators</i>	<i>Sources of Verification</i>	<i>Risks and Assumptions</i>
Overall Objective / Goal	Information regarding ERW contamination is enhanced and associated risks reduced on a community by community basis			
Specific Objective / Purpose	To provide beneficiaries and key stakeholders with improved information regarding ERW contamination and an immediate reduction of the threat posed by ERW in order to provide a safe environment for communities.	<p>Improved flow of community and site specific ERW data to the national IMSMA data base</p> <p>Raised levels of knowledge regarding ERW affected sites and the attendant risks within local authorities and affected communities</p> <p>Prevention of ERW related accidents and casualties</p> <p>Improved ERW avoidance behaviour</p> <p>Activities of beneficiaries & other key stakeholders are less constrained by ERW related matters</p>	<p>National IMSMA database</p> <p>Landmine Impact Survey Local authorities and community leaders Impact assessment Local health facility records</p> <p>Impact assessment</p> <p>Key stakeholder reports</p>	<ul style="list-style-type: none"> • Security in South Sudan is maintained improved such that full & safe access is possible to the identified caseload communities • Roads in South Sudan are reopened creating safe and free access • Adequate assistance for project implementation is provided by all stakeholders • Adequate donor support is maintained for all programme elements
Results / Outputs	<p>1 General Mine Action assessments are conducted to identify community mine action needs and priorities.</p> <p>To ensure that the most comprehensive and representative information on the threat of mines and ERW is collected from affected communities</p> <p>To ensure that when prioritising areas for clearance, the various needs of adults and children of both sexes are taken into consideration</p>	<p>10 general mine action assessments are completed per month. In rain affected months this will reduce depending on the location</p>	<p>Survey reports and Impact assessments filed with: SSDC UNMAO DDG database</p>	<ul style="list-style-type: none"> • Stakeholders willingly provide accurate information on and access to the location of ERW & affected sites • Adequate wet season access to affected communities
	<p>2. ERW threats as prioritised by the community are removed through Explosive Ordnance Disposal (EOD) operations.</p>	<p>Clearance of ERW on a site by site basis of 15 sites per month being dependent on the level of contamination discovered. In rain affected months this will reduce depending on the location</p> <p>ERW contamination is reduced according to community needs and priorities</p> <p>Danger Areas (DA) that are unable to be cleared are marked</p> <p>All individuals in the communities visited, regardless of sex, have equal access to the benefits of mine clearance (including employment opportunities and training)</p>	<p>Impact assessment Internal & external monitoring visits UNMAO Task Dossiers DDG Monthly progress reports Local health facility records Personnel records</p>	<ul style="list-style-type: none"> • Danger Area boundaries are safe to access • Local communities respect & maintain markings

	<p>3. Risk-taking behaviour is changed and immediate threats are mitigated by the delivery of Mine Risk Education.</p> <p>To enhance participation of adults and children of both sexes</p>	<p>MRE is delivered to 20 communities per month. In rain affected months this will reduce depending on the location</p> <p>MRE is delivered at way stations to 10,000 beneficiaries dependent on actual numbers of returnees. In rain affected months this will reduce depending on transport availability for returnees</p> <p>All individuals at risk in the communities visited have access to culturally appropriate forms of MRE that specifically address those activities that put them at risk</p> <p>Men and women have equal access to employment opportunities and benefits deriving from MRE initiatives</p>	<p>Impact assessment Internal & external monitoring visits UNMAO Reports DDG weekly and monthly progress reports Local health facility records</p>	<ul style="list-style-type: none"> Communities continue to observe the main tenets of MRE training & respect Danger Area markings
	<p>4. Coordination between all stakeholders is maintained and enhanced.</p>	<p>DDG is represented at monthly SSDC/UNMAO coordination meetings</p> <p>Technical Working Group (TWG) relating to Survey, Clearance and MRE is attended by DDG technical staff</p> <p>Liaison meetings with local authorities are held in all communities where MRE and Survey/EOD are active</p>	<p>Minutes of meetings TWG reports Reconnaissance reports DDG weekly and monthly reports Impact assessment</p>	<ul style="list-style-type: none"> Coordination meetings and TWG are initiated by SSDC/UNMAO

<p>Activities</p>	<p>1.1 Training of staff</p> <p>Train staff in CL & gender sensitive MRE procedures</p> <p>1.2 Collect information related to ERW within communities and amongst returnees</p> <p>Deploy teams to target areas</p> <p>Engage in participatory CL with all stakeholders ensuring participation of adults and children of both sexes</p> <p>Identify all ERW affected sites & complete community mapping exercises</p> <p>Disseminate report to Survey/EOD Teams</p> <p>1.3 Analysis and dissemination of information</p> <p>Analysis of data</p> <p>Disseminate report to stakeholders in standard format</p>	<p>Means</p> <p>Training facilities & trainers</p> <p>Personnel</p> <p>CL & MRE materials</p> <p>4WD vehicles</p> <p>Safety communications equipment & net</p> <p>Reporting means</p> <p>Direct support costs</p>	<p><u>Cost: Year One</u></p> <p>SEK 8,302,493.62</p> <p>Equipment purchase:</p> <p>2 x Toyota Landcruiser HZ c/w HF communications</p> <p>See detailed budget in paragraph 16</p> <p><u>Cost: Year Two</u></p> <p>SEK 7,924,093.66</p> <p>See detailed budget</p>	<ul style="list-style-type: none"> EOD, demining, survey & MRE activities are actively facilitated by national and local authorities
	<p>2.1 Training of replacement staff</p> <p>Train staff in Svy/EOD, Demining and marking procedures</p> <p>2.2 Identify, remove and destroy ERW</p> <p>Deploy teams to target communities</p> <p>Conduct liaison with all stakeholders ensuring participation of adults and children of both sexes</p> <p>Identify and dispose of prioritised mines and ERW</p> <p>Mark DAs if immediate clearance is not possible</p> <p>Record clearance and marking activities using standard IMAS formats</p> <p>Report to beneficiaries, local authorities, national mine action organisations</p>	<p>Training facilities & trainers</p> <p>Personnel</p> <p>EOD & Demining equipment</p> <p>Personnel Protective Equipment</p> <p>Explosives & accessories</p> <p>Danger Area marking materials</p> <p>4WD vehicles</p> <p>Safety communications equipment & net</p> <p>Reporting means</p> <p>Direct support costs</p>		

	<p>3.1 Analysis of the needs of the community and the review of current methodologies and tools</p> <p>Conduct needs assessment ensuring participation of adults and children of both sexes Analyse information and produce sex disaggregated data Review tools and methodologies</p> <p>3.2 Provide MRE specifically targeted to the behaviour and gender specific needs of the local community</p> <p>Provide MRE to communities</p> <p>Establish MRE notice boards</p> <p>Conduct internal evaluation of trainers and methodologies</p> <p>3.3 Train community volunteers</p> <p>Identify potential trainees, regardless of gender, to ensure they have equal access to the benefits of mine action</p> <p>Provide additional training and distribute training packages and MRE materials</p>	<p>Personnel MRE materials 4WD vehicles Safety communications equipment & net Reporting means Direct support costs</p>		
	<p>4.1 Coordination at national level</p> <p>DDG Representatives attend: UNMAO and SSDC monthly coordination and planning meetings Technical Working Groups (TWG) Donors and partners planning and review meetings</p> <p>4.2 Coordination at local level</p> <p>Liaison and courtesy meetings with county and village authorities. Planning and priority meetings with village authorities and beneficiaries</p>	<p>Personnel 4WD vehicles Safety communications equipment & net Reporting means Direct support costs</p>		
				<p>Pre-conditions</p> <ul style="list-style-type: none"> • Technical accreditation for all project activities is maintained with SSDC & UNMAO • Organisational registration is maintained with SSRRC & Ministry of Legal Affairs